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CCRNo. 98- @ / Q£ |Logged Date QZ//;/';’ 9 |Rev. — Request Type  CCR

Priority Routine Urgent [:I Emergency l:] Affected Release Ver. 2 ChangeClass 11

Title (description)
LaRC Floor Plan

Documents Affected Source Nos (RID, NCR, Action Item, EDC CCR, stc.) or
- Tech Reference
- e
920-TDL-004 { A// -

RTM Change [X] Start New Baseline [_]

Problem
Hardware at the LaRC DAAC has been moved due to reconfiguration of test bed hardware and upgrades to Version 2.0 hardware.

Needed by February 18, 1998.

Proposed Solution
Changes have been made to the attached floor plans that reflect the hardware changes that were made at the LaRC DAAC.

Impact Analysis:

Organizations Affected: oo [ Contracts [} ECS Chief Eng [ Fos [ MO [x]
Procurement [] Qo Rel.Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off ] Security [] Subcontret [T] Sys.Eng ] SysXer:

cp!
Cost: None [] small [] Medium [T] Large [
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000}
Schedule: None [ ] Other
Additional LOC Man-Months
Materials
Originator Tim. Wells ext. 4021 Timothy E. Wells ‘§/ 2-73- 73
Signature Date
Office M&O Office Manager Tom Jaeger /éﬂ_, £/ :/Z__ f//B/?f
Signature - / - 4 Date
- . L -
Disposition Approved M Approved w/Comment [ Forward [ ] Disapproved [_]
Comments:
— ©
/ (/(/A/J L/ /7 / 78
CCB Chairperson  Terry Fisher
Signature Data
CM010C36 ECS

ORIGINAL cm B




